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9 October 1957

MEMORANDUM FOR THE RECORD
¥ROM: Chief, Budget Division

SUBJECT: Funds for Extension of the George washington
Memorial Parkway

l. After both the Bureau of Public Roads snd the National Park Service
indicated verbally to representatives of the Budget Division, CIA, that the
$8,000,000 aveilable for extension of the George Washington Memorial Parkway
was insufficient and after recelving s request for an increase in the Bureau
of Public Road's apportiomment for FY 1958 in excess of available funds, the
Budget Division suggested a meeting of budget and program personnel of the
agencles concerned. The following individuals were prresent at this meeting:

Bureau of Public Roads
E. ¥, Allen

Thomas D. Cook

Harold A. Liebert

National Park Service

Hs Langley

He Go Plpes
Carl O, Walker
Merel S. Sager
Je ¥, DeLay

National Capitzl Planning Commission

STAT

Robert W. Andrews
Robert C. Horne

Central Intelligence Agency

W

.
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SUBJECT: Funds for Extension of the George Washington
Memorial Parkway

2. Mr. H. Langley, Chief, Programs and Plans Control, National Park
Service, began by stating the purpose of the meeting and indicating that
it would be necessary to seek additional funds in the form of a supplemental
eppropriation to meet the revised estimates for completion of the Parkway.
Exhibit A was offered as the present cost estimate. eminded STAT
Mr. Lengley of a previous meeting during which the validity of the estimates
was discussed and the conclusion reached that the National Park Service might
be faced with the need of providing additional funds to complete the Parkwey
to Langley end thet this might require an internal adjustment in their
program. Mr. Langley and others present, while they were vaguely aware of
such a discussion, had been unsble to find any record of it and were unable
to meke any commitment at present concerning the possible methods of
financing the increased costs. He suggested that the National Park Service
initliate a letter informing CIA of the situstion and requesting the required
additional funds as a basig for action. suggested that such a STAT
letter contain a definite statement conceTming Thelr capacity to bear this
added cost and thaet the letter be supported by a complete and detached
schedule of the revised requirements. Mr, Langley agreed to submitting
a schedule, but stated that they would not be able to consider internal
financing (i.e., financing from other National Park Service funds now
programmed for other parkways) unless it was definitely determined that
CIA would be unwilling to obtein the necessary additional funds.

3. E;:::;:::::bointed out some of the various problems involved in CIA
sponsorsnlip of any supplemental substantive legislation and appropriations
and expressed his personal opinion that, in view of experience on the
building budget, the Director would be extremely reticent about presenting
a request for increased funds for the Parkway. They were reminded that
the languaege of CIA's building appropriation contains a definite limiteation

of $8,500,000 for the extension of the Parkway.

Lk, The question was raised by Mr. Langley whether CIA considered
it their responsibillty to provide the additional funds necessary to
construct the extension of the Parkway.l replied that although STAT
this question had not been discussed to TT owledge it was his view that
the responsibility for the extension of the Parkway rested with the National
Park Service. He also stated that the funds were obtained in a CIA
appropriation since that was & convenilent method and also that the additional
funds were to be made available in this manner only if it was decided to
build at the present site. The legislative history concerning the.
appropriation of funds as related to the selection of the site was reviewed.
The Natlonal Park Service representatives stated that if they had to re-
program their other activities and utilize some of their other funds
to complete the construction of the extension of the Parkway it would delay
their over-sll program. The reply was made that the CIA could not agree
with thet view and pointed out that they had been provided $8,000,000 with
which to extend this particuler Parkway which they would not have ctherwise
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SUBJECT: Funds for Extension of the George Washington
Memorisl Parkwey

received, thus, rather than retarding their progream, we felt that it
hed been substantially advenced. After some discussion the other agencies
concurred in this view.

5. The National Park Service will initiate & letter to CIA setting
forth the present estimated requirements. In the meantime 1t was agreed
that the present FY 1958 apportionment request would be augmented prior to
March 31, 1958 by an additional $120,000 now projected for FY 1959,
postponing final adjustment until the policy and operating determinations
are worked out.

Attachment
BD/COMP/CNM/SWR/ 1kw

Distribution:

V'3 - _Comptroller
14 |Building Plenning Staff
2 - Budget Division
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